•	Approved For Release 2002/06/17 : CIA-RDP78B04747A000900160014-1	•				
	SECURITY INFORMATION	2N				
	22201					
	April 20, 1964					
25X1A						
	Declass Review by NIMA/DOD	y				
25X1A	Reference: Work Orders #10 and #11					
	Gentlemen:					
	Work Order #10 requested us to design, fabricate, deliver and install					
5X1A	vacuum easel on Enlarger. The estimated cost of doing	05)/4.4				
	this work, and the amount specified in your order was	25X1A				
	This easel was built and inspected at our plant by one or more of your	1.				
	personnel. It was delivered January 20, 1964. All of the money allotted					
	to this job was expended. An invoice was submitted as of January 21,					
* .	1964. The item has now been returned for modifications. We estimate that the modifications will cost an additional for labor (about					
	that the modifications will cost an additional for labor (about 40 hours of labor) and material.	25X1A				
) in				
	Work Order #11 requested us to fabricate and deliver one (1) Chip Cutter					
5X1A	Viewer at a total cost of					
• *	We have spent 463.6 hours of labor and for material on this job	25X1A				
	to date. An invoice for this labor and material is enclosed in the amount	20/(1/				
5X1A		.* *				
	The estimated additional labor required to complete this job is 200 hours.					
4	costing at sincified rates, approximately The additional	25X1A				
* ₇ .	material required would cost approximately One of the reasons	25X1A				
ŝ.	for this overrun is that we were requested to stop the project and about					
	3 months laser requested to start it again.					
	In orges to complete this job, we estimate that an additional	25X1A				
	should be allotted to it.	23X IA				
	We shall be glad to complete these two Work Order jobs when the estimated additional costs have been allocated to them.					
	additional costs have been allocated to them.					
	In the meantime, we would greatly appreciate your approval for payment	* = _				
•	Approved For Release 2002/06/17 : CIA-RDP78B04747A000900160014-1					
	그는 사람들은 그는 그들의 이번 사람들이 되었습니다. 그렇게 되었습니다. 전투에 대통에 대통에 대통이 되었다.	la a				
1	-1-	MOTTAN				

Approved For Release 2002/06/17 : CHARDP78B04747A000990160014-1

SECURITY INFORMATION

of the costs already incurred on these two work orders. It was our understanding at the time we entered into this contract, that monthly invoices for costs incurred would be accepted for payment although this was not actually specified. In any case, we would appreciate any assistance you can give us in expediting payment.

If you have any questions regarding these jobs, please call me.

1	Very	truly	yours,	O	(Q 1	, : * :
	Pres	dent	4		4.50 ·		,

25X1A